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Minutes

ATTENDEES

Barbara Magel, Counsel for City, County & Forest Preserve
Donald Feld, Thorium Action Group
Deborah Smith, DuPage County State's Attorney
Thomas Williams, Illinois EPA
Chuck Grigalauski, Illinois EPA
Richard Alien, lEMA-Division of Nuclear Safety
Mark Krippel, Kerr-McGee
Rebecca Frey, U.S. EPA, Superfund
Mary Fulghum, U.S. EPA, Office of Regional Counsel
Stuart Hill, U.S. EPA, Office of Public Affairs

INTRODUCTION

Becky said Jim Mitchell was not able to attend today because he got called out on a removal
response action, but hopefully he will be able to attend the next meeting. Stuart Hill will join the
meeting late because he is reviewing information in the information repository in the West
Chicago library. Larry Schmitt and Linda Howard were not able to attend due to the Labor Day
Holiday. Chuck Grigalauski reported that Chris Grant was not able to attend because he had to
file some court documents.

RESIDENTIAL AREAS SITE

Status Chart

Becky said that there has been no change to the attached status chart since the last forum
meeting. The only properties that have not been sent letters are the three "no access" properties.

"No Access" Properties

Becky said that EPA is still working on preparing a Unilateral Administrative Order (UAO) for
the person who owns two of the three remaining "no access" properties. Both properties are held
in land trusts and EPA is trying to get confirmation that the person EPA believes to be the
beneficial owner is actually the beneficial owner. Since the last forum meeting the trust company
has responded to EPA and refuses to divulge the information. Mary Fulghum and Cathy
Martwick are discussing the next steps within EPA's Office of Regional Counsel, including
discussions with the U.S. Attorney's Office, since that office would have to enforce any UAO
that EPA issues. EPA still needs to contact the owner of the third remaining "no access"
property.
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REED-KEPPLER PARK SITE

Becky said there is no change in the status of the RKP site since the last forum meeting.

KRESS CREEK SITE and SEWAGE TREATMENT PLANT SITE (River Portion)

Becky said that since the last forum meeting, Kerr-McGee has been putting in the additional 140
or so additional borings that they agreed to put in to resolve the "red-x issue" (explained at
previous forum meeting) in the upstream areas of the site (including as far south as the
Warrenville Dam). Mark said that they've had to do some additional step-outs and they should
be done within the next week or so.

Kerr-McGee will include all the additional upstream data in the revised Characterization Report
when that report is resubmitted. Kerr-McGee also will submit a response to EPA's comments on
the draft Characterization Report.

Kerr-McGee also needs to conduct additional characterization work in the downstream areas of
the site, between the Warrenville Dam and the McDowell Dam. Mark said that Kerr-McGee
would probably move right into this work shortly after they complete the upstream borings. They
first need to resolve some technical difficulties with the GPS system and may need to move the
base station because they've been losing "lock" with the GPS satellites in the further downstream
areas.

Another issue recently resolved is that EPA formally approved Kerr-McGee's Investigation Work
Plan (including quality assurance procedures) for the Kress Creek site. EPA's approval letter
was sent to Kerr-McGee on August 26,2003. Kerr-McGee had prepared this document for their
own internal use during all their voluntary data collection efforts at the site, but it needed to be
approved as part of the ongoing negotiations. The approved document covers all past and future
data collection efforts at both the Kress Creek and STP sites.

Regarding completing the RI/FS at the sites, Kerr-McGee submitted the first three "interim draft"
chapters of the RI report on July 28th. Tom Williams just gave Kerr-McGee lEPA's comments
on the draft chapters, and Becky will provide Kerr-McGee with EPA's comments before she
leaves on her vacation next week.

When Kerr-McGee submitted the first interim draft chapters, Becky gave Kerr-McGee a
proposed schedule for submittal of the remaining chapters of the RI and FS reports. The
schedule allowed all parties to achieve the goal of getting an approvable RI/FS by December, as
discussed at the June meeting in Washington D.C. However, Kerr-McGee has not submitted any
additional chapters of the documents since then. Becky said she assumes that this is because
Kerr-McGee wants to resolve the two main outstanding issues (EPA's costs and natural resource
damage issues) before proceeding much further with the RI/FS. Kerr-McGee has indicated that
they will not sign an AOC for the RI/FS until these issues are resolved. Becky said that the
ability to reach the December goal for an approvable RI/FS may now be in jeopardy, which
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opportunity for this construction season is already close to closing, and if we wait much longer in
the season to start, we'll be cutting things close. The original schedule was from early September
into November. It's possible to compress the schedule some amount, but there's a limit to it.
Restoration becomes difficult late in the season, and asphalt plants usually close by
Thanksgiving.

OTHER ISSUES

Update on REF Cleanup

Mark reported that the retention pond work is done. The sediments that had accumulated in the
pond over the years have been removed and the clay liner that was installed in 1994 has been
removed. The area has been verified and Kerr-McGee has put in all the structural backfill that
was available from on-site excavations. Next week Kerr-McGee will start a 3-week campaign of
backfilling with imported fill. The area will then become a storm water detention area for storm
water management per the final grading plan for the site.

The PSF plant continues to run well. In the not-to-distant future Kerr-McGee will be back in the
excavation mode to remove the remaining contamination between Pond 1 and Pond 2 - that's all
that's left to excavate.

So far, 347 railcars have been shipped this year, bringing the project total to 12,286 railcars.
Tonnage shipped is 35,860 tons this year for a project total of 1,263,842 tons.

Kerr-McGee has feed almost 70,000 tons of feed material into the PSF this year and have
recovered just over 31,000 tons. They had been recovering about 55%, but now they're getting
about 45% because the material right now has more fines in it than previous material. For the
year Kerr-McGee is averaging about 49% recovery. For the project to date, they've recovered a
little over 309,000 tons of backfill from the PSF, which saves a lot of trucks going through the
neighborhood.

Overall, Kerr-McGee is on target. They may be running a little bit later into the season than they
had envisioned. Wind-down mode will be sometime around November.

Next Meeting

The next meeting of the West Chicago Intergovernmental Forum is scheduled for 10 a.m. on
Friday, October 17,2003, in West Chicago City Council Chambers, West Chicago.



Kerr-McGee Residential Areas Site Status
August 29, 2003

Inside or
Outside

Outside

Inside

TOTAL

Clean
Properties
Identified

203

1292

1495

Contam.
Properties
Identified

121

555

676

Properties Cleaned Up

1995

39

5

44

1996

40

54

94

1997

3

126

129

1998

1

115

116

1999

15

99

114

2000

11

84

95

2001

7

64

71

2002

4

3

7

2003 TOT

120

550

670

Properties
w/ Cleanup
in Progress

0

1*

1*

Properties
Awaiting
Cleanup

1

4

5
Total # Letters Sent So Far = 2171
Total # Properties in Study Area = 2174
Percent of Total Letters Done = 99.9 %

* Cleanup at this property
currently on hold.

Volume of Contamination Removed (yd3) *

Year
Total Vol.
for Year

Cumulative
Total Vol.

1995

12,452.3

12,452.3

1996

36,086.3

48,538.6

1997

16,047.4

64,586.0

1998

21,969.0

86,555.0

1999

8,134.0

94,689.0

2000

9,455.5

104,144.5

2001

5,515.5

109,660.0

2002

967.5

110,627.5

2003

* Volume in this table is in terms of "loose cubic yards" which represents the amount of "loose" soil
estimated to be in the trucks shipped to the REF.



West Chicago Intergovernmental Forum
Agenda

West Chicago City Council Chambers
August 29, 2003

10:00 am

Introductions/Review of Agenda Forum

Status of Residential Areas Site R. Frey

Status of RKP Site R. Frey

Status of Kress Creek Site & STP Site - River Portion R. Frey

Status of STP Site - Upland Portion J. Mitchell/
M. Fulghum

Other Agenda Items
<C> Update on REF Cleanup M. Krippel



ATTENDANCE LIST
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